

DIAMOND CAPITAL AFRICA

INVESTMENT OVERVIEW

Building East Africa's Integrated Precious Metals Platform

Greenfield Gold Refinery | Assay Laboratory | Responsible Sourcing | Mining Partnerships | International Distribution

CAPITAL SOUGHT USD 4.0M Preliminary development capital	INITIAL DESIGN 50 kg/month Subject to engineering validation	EXPANSION TARGET 150 kg/month After feedstock and demand validation	COMMISSIONING 9-12 months After financial close and approvals
--	---	--	--

PUBLIC INVESTMENT OVERVIEW | JULY 2026

Full investment memorandum available to qualified parties following NDA and preliminary investor verification.

01 OPPORTUNITY AT A GLANCE

A regional platform built around responsible processing

The investment is designed to establish a new DCA-led refinery while using verified partners to validate the commercial model during development.

Diamond Capital Africa (DCA) is seeking strategic investors and technical partners to establish a modular gold refinery and assay laboratory serving verified suppliers and buyers across East and Central Africa. The platform is intended to connect responsible sourcing, controlled assaying, refining, secure logistics and international distribution under institutional governance.

During development, approved third-party refineries and service providers may be used for limited pilot transactions. This bridge model is intended to test feedstock quality, assay procedures, settlement timing, logistics and customer demand before eligible volumes migrate to the DCA facility.

PROJECT STAGE Pre-development Site, design, permits and partner validation	CORE ASSET New refinery Modular processing and assay infrastructure	LAUNCH MODEL Partner-enabled Controlled pilots through verified facilities
REVENUE PROFILE Diversified Service fees, trading contribution and partnerships	CAPITAL CONTROLS Milestone-based Phased deployment with dual authorisation	INVESTOR ACCESS Governance rights Board, reporting, audit and reserved matters

CORE PROPOSITION

Use verified partners to generate early operational evidence while developing a DCA-led refinery that gives the project greater control over assay, processing, traceability, inventory, margins and international distribution.

IMPORTANT NOTICE

This document is for preliminary discussion only. It is not an offer of securities, a financing commitment or a guarantee of returns. Every material assumption remains subject to legal, technical, financial, regulatory, tax, ESG, security and commercial due diligence.

02 MARKET NEED AND POSITIONING

Solving infrastructure and transaction-control gaps

The opportunity is based on recurring commercial problems rather than unsupported market-size claims.

External processing dependence Many suppliers rely on third-party processors, reducing control over assay, timing, cost, settlement and inventory.	Fragmented documentation Supplier identity, origin, chain-of-custody and transaction records can be inconsistent across regional supply chains.
Working-capital constraints Smaller compliant producers often lack capital for mechanisation, inventory cycles and stronger commercial negotiation.	Security and logistics risk High-value cross-border transactions require controlled custody, insurance, verified routes and disciplined settlement procedures.
Limited value capture Raw or semi-processed material may leave the region without local processing, service income or stronger quality control.	Buyer confidence gap Institutional counterparties require credible KYC, assay, source-of-minerals, governance and audit evidence before transacting.

PROPOSED COMPETITIVE POSITIONING

DCA intends to differentiate through transparent assay procedures, responsible sourcing, reliable settlement, secure logistics coordination and integrated access to both verified upstream supply and approved international buyers.

Market validation before financial close should confirm jurisdiction-specific supply volumes, customer demand, service pricing, logistics costs, licensing requirements, utilities, competitor capacity and destination-market standards.

03 PLATFORM ARCHITECTURE

One integrated operating system

The refinery is the anchor asset, but value is created across the full precious-metals chain.

1. Greenfield refinery Modular melting, refining, casting and controlled chemical systems designed around validated feedstock and destination requirements.	2. Assay laboratory Sampling, weighing, fire-assay and analytical systems with a roadmap toward independently verified quality standards.
3. Responsible sourcing Supplier KYC, beneficial-ownership checks, origin documentation, sanctions screening and documented chain-of-custody.	4. Secure logistics and vaulting Controlled receiving, dual custody, insured storage, monitored transport, reconciled inventory and incident procedures.
5. Upstream partnerships Selective mechanisation and participation in compliant mining operations only after legal, geological, ESG and security diligence.	6. Buyer and distribution network Approved institutional buyers, compliant export preparation, secure settlement and destination-market documentation.

TARGET OPERATING FLOW

1 Supplier diligence	2 Secure intake	3 Weighing & assay	4 Melting & refining	5 Vault & inventory	6 Export & logistics	7 Sale & settlement
-------------------------	--------------------	-----------------------	-------------------------	------------------------	-------------------------	------------------------

PARTNER-ENABLED BRIDGE MODEL

Before the DCA facility is commissioned, limited pilot transactions may be conducted through verified third-party refineries. Partner facilities remain independent counterparties and will not be presented as DCA-owned assets.

04 BUSINESS MODEL

Multiple revenue streams with disciplined sequencing

The model records service and net trading contribution rather than the gross value of bullion handled.

Revenue stream	Commercial basis	Timing
Assay and refining fees	Charges for sampling, weighing, assay, melting and toll refining for approved third parties.	Launch
Net trading and distribution contribution	Controlled margins from approved purchase-refine-sale cycles with short holding periods and transaction limits.	Launch
Casting, storage and logistics fees	Bar casting, secure storage, inventory administration, export preparation and logistics coordination.	Launch / scale
Mining participation income	Production shares, royalties, dividends or profit participation from independently approved upstream partnerships.	From Year 2
Specialist and future services	Referee assay, branded bullion, technical services, vaulting and other services subject to licensing and demand.	Later stage

PRIMARY SUPPLIERS Licensed and verified Miners, producers and approved traders	PRIMARY CUSTOMERS Institutional Refiners, importers, manufacturers and bullion buyers	PRICING DISCIPLINE Formula-based Reference pricing, service fees and exposure limits	INVENTORY POLICY Short duration Controlled title, custody and settlement procedures
--	---	--	---

VALUE-CAPTURE LOGIC

The platform aims to earn fees for trusted processing and logistics, capture selected trading contribution, improve recovery and quality control, and selectively participate in approved upstream assets without depending on a single revenue source.


05 CAPITAL PLAN AND FUNDING CONTROLS

Preliminary capital requirement: USD 4.0 million

The budget is a management estimate and must be validated through engineering design, site selection, vendor quotations, construction bids and a detailed working-capital model.

Capital use	Amount	Share
Site acquisition or long-term lease	\$150,000	3.8%
Engineering and process design	\$200,000	5.0%
Civil works, utilities and environmental systems	\$650,000	16.3%
Refinery and laboratory equipment	\$1,200,000	30.0%
Security and vault infrastructure	\$250,000	6.3%
Licensing, ESG and professional fees	\$150,000	3.8%
Initial working capital	\$900,000	22.5%
Upstream pilots and supplier development	\$200,000	5.0%
Contingency and commissioning reserve	\$300,000	7.5%
TOTAL	\$4,000,000	100%

Capital allocation — USD 4.0M preliminary requirement



Source: DCA management estimate, preliminary capital plan.

Gate 1 - Diligence Legal, technical, site, partner, ESG, security and commercial validation before major commitment.	Gate 2 - Financial close Approved SPV, governance, contracts, budget, conditions precedent and capital controls.
Gate 3 - Construction Milestone-based procurement, independent certification, asset register and budget-versus-actual reporting.	Gate 4 - Commissioning Acceptance testing, licences, insurance, operating procedures and pilot validation before scale-up.


06 ILLUSTRATIVE FINANCIAL OUTLOOK

Five-year base case

Projection Year 1 represents the first 12 months after commissioning. Figures are illustrative management assumptions, not guaranteed outcomes.


Metric	Y1	Y2	Y3	Y4	Y5
Average monthly throughput	25 kg	45 kg	75 kg	110 kg	140 kg
Annual throughput	300 kg	540 kg	900 kg	1,320 kg	1,680 kg
Operating revenue	\$0.56M	\$1.15M	\$2.15M	\$3.31M	\$4.34M
Operating expenses	(\$0.60M)	(\$0.85M)	(\$1.25M)	(\$1.75M)	(\$2.20M)
EBITDA	(\$0.05M)	\$0.30M	\$0.90M	\$1.56M	\$2.14M
EBITDA margin	(8.1%)	26.3%	41.7%	47.1%	49.4%
Pre-tax operating cash flow	(\$0.10M)	\$0.22M	\$0.78M	\$1.38M	\$1.92M

Five-year base case — revenue, EBITDA and margin



Source: DCA illustrative five-year base case; figures are forward-looking management assumptions.


Annual refined throughput — base case ramp to scale



Source: DCA illustrative base case; not a guaranteed outcome.

Scenario	Y5 throughput	Y5 revenue	5-year EBITDA	Principal assumption
Downside	900 kg	\$2.25M	\$1.80M	Slow ramp-up; lower utilisation; no material mining income.
Base case	1,680 kg	\$4.34M	\$4.85M	Measured ramp; diversified services; gradual mining participation.
Upside	1,800 kg	\$5.60M	\$7.20M	Faster conversion; stronger pricing; successful approved partnerships.

Scenario range — base case sits between conservative and upside cases



Source: DCA illustrative downside / base / upside scenarios.

PROJECTION LIMITATIONS

The model excludes the gross value of gold handled, financing costs, definitive taxes, investor distributions and changes in working capital. It assumes successful licensing, sufficient compliant feedstock, reliable utilities and security, and conversion of partner relationships into enforceable agreements.

07 DEVELOPMENT ROADMAP

A gated 9-12 month path to commissioning

Timing begins only after financial close, site readiness and regulatory approvals.

Stage	Timing	Focus	Key outputs
Phase 1	0-6 weeks	Due diligence and structuring	Site shortlist; partner verification; legal, tax, technical, ESG and security review; SPV and governance design.
Phase 2	6-12 weeks	Design and financial close	Engineering concept; vendor quotations; permits; construction budget; definitive agreements; conditions precedent.
Phase 3	Months 3-6	Build and procurement	Facility works; utilities; security; equipment procurement; laboratory setup; staff recruitment and procedures.
Phase 4	Months 6-9	Installation and testing	Equipment installation; calibration; dry runs; acceptance testing; insurance; licence readiness and pilot processing.
Phase 5	Months 9-12	Commissioning and launch	First compliant transactions; inventory controls; reporting; customer onboarding and controlled ramp toward initial capacity.
Expansion	After validation	Scale toward 150 kg/month	Only after demonstrated feedstock, compliance, margins, customer demand, utilities and board approval.

CRITICAL DEPENDENCIES

Site control, permits, power and water, equipment delivery, construction quality, insurance, technical operator capability, verified supplier agreements, approved buyers, secure banking and logistics, and investor-approved operating controls.

No expansion capital should be released until commissioning evidence, actual throughput, recovery, assay variance, operating margin, source-of-minerals compliance and customer demand have been independently reviewed.

08 GOVERNANCE, RISK AND RESPONSIBLE SOURCING

Institutional controls from the start

The project is intended to operate through a dedicated vehicle with investor oversight, segregation of duties and independent verification.

Project SPV A dedicated project company to hold capital, contracts, assets, licences and operating obligations.	Board oversight DCA and investor representation, observers where agreed, and reserved-matter approval rights.
Core committees Audit & Risk, Treasury/Investment, Technical, and HSE/ESG committees appropriate to project scale.	Capital controls Approved budgets, dual authorisation, procurement rules, asset registers, bank controls and milestone certification.

Priority risk	Core mitigation
Feedstock	Diversified approved suppliers; documented origin; no expansion before validation.
Licensing	Jurisdiction-specific legal opinions; permit register; conditions precedent.
Assay & inventory	Witnessed sampling; calibrated equipment; referee assay; insured dual custody.
Price & FX	Back-to-back sales; short holding periods; pricing formulas; position limits.
Security & logistics	Licensed providers; route controls; vault standards; insurance; incident response.
Counterparties	Mutual KYC; bank verification; payment security; title-transfer controls.

RESPONSIBLE SOURCING AND ESG

Supplier identity, beneficial ownership, origin, transaction records, chain-of-custody, sanctions screening, no child or forced labour, worker safety, community engagement, mercury reduction, controlled chemical handling, water management, waste controls and periodic independent review.

Illustrative investor reporting includes monthly operational and cash reports, quarterly board and management packs, semiannual ESG updates and annual independent financial audit.

09 INVESTOR PARTICIPATION AND NEXT STEPS

A structured path from interest to financial close

The full memorandum, data room and detailed model should be shared only with qualified parties following NDA and preliminary verification.

Equity investment Minority or strategic equity in the project SPV with agreed governance and exit rights.	Joint venture Project-specific capital and operating partnership with defined responsibilities and profit sharing.
Asset-backed finance Structured debt secured by approved equipment, receivables, inventory controls or other permitted collateral.	Convertible instrument Debt or preferred capital convertible into equity on agreed milestones or financing events.

1 Introductory meeting and investor-fit assessment	2 Mutual NDA and preliminary KYC	3 Secure data-room access and management presentation	4 Independent legal, technical, financial, ESG and security review
5 Partner, supply, buyer and site validation	6 Non-binding Expression of Interest and indicative term sheet	7 Confirmatory diligence and final financial model	8 Definitive agreements, conditions precedent and financial close

REQUEST THE FULL INVESTMENT MEMORANDUM

Qualified investors, family offices, trade-finance providers and strategic operating partners are invited to request the confidential memorandum, detailed projections and due-diligence process.

INVESTOR RELATIONS

investors@diamondcapitalafrica.com

www.diamondcapitalafrica.com

LEGAL AND FORWARD-LOOKING STATEMENT NOTICE

This overview does not constitute an offer to sell securities, a solicitation to invest, investment advice or a commitment to finance. All forecasts are forward-looking management assumptions and are subject to material risks, change and independent due diligence. Any investment must be governed solely by definitive legal agreements and applicable law.